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FY13 NCSP PLANNING CALENDAR 
 
 

Actions Due Teleconferences Meetings Misc Activities 
 
September 14, 2012 Final Comments on Five-Year Plan due 

to NCSP Manager 
 

September 28, 2012 NCSP Manager Publishes Five-Year Execution 
Plan for FY 2013-2017 

 
October 9-11, 2012   NCSP Mission Vision Planning Meeting  
 
October 26, 2012  4th Quarter FY 2012 Quarterly Progress 

Reports due to NCSP Manager 
 

November 13, 2012 2012 Winter ANS Session:  Recent Nuclear 
Criticality Safety Program Technical 
Accomplishments 

 
November 15, 2012   NCSP Staff meeting with NCSP Manager at  

ANS Meeting 
 
November 8, 2012 FY 2012 Close-Out Quarterly Program Review 

(QPR) Teleconference 
 

December 28, 2012 FY 2012 Accomplishments Posted on the 
NCSP Website (LS) 
 

January 4, 2013    Request for Proposals for FY 2014-2018 
to Task Managers (GU) 
 

January 25, 2013 Formal Written Proposals for FY 2014-2018 Tasks and 
Submittal of all new IERs for consideration during 
FY14 review due to NCSP Manager  
 

January 25, 2013  1st Quarter FY 2013 Quarterly Progress 
Reports due to NCSP Manager 
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Actions Due Teleconferences Meetings Misc Activities 
 
January 31, 2013   FY 2013 1st Quarter QPR Teleconference 

 
February 15, 2013 Proposals Forwarded to CSSG, NDAG and Task 

Managers along with Preliminary Prioritization 
Supporting NCSP Vision  

 
February 15, 2013 NCSP Manager reviews and acts on all newly 

submitted IERs since publication of the FY13 Five 
Year Plan; and include a listing of all newly 
Approved CED-0s for Gantt charts 
 

March 12-13, 2013   Joint Meeting of CSSG, NDAG, and Task 
Managers with NCSP Manager at ORNL to 
Discuss Proposals. Proposals for newly approved 
CED-0 IERs present and also for IERs with CED-2 
or 3 milestones due in FY14 

 
April 26, 2013 2nd Quarter FY 2013 Quarterly Progress 

Reports due to NCSP Manager  
 
May 10, 2013   NCSP Manager Publishes Final Approved 

Task List for FY 2014-2018 
 

May 16, 2013   FY 2013 2nd Quarter QPR Teleconference 
 
May 15-17, 2013   ICSBEP Working Group Meeting (Paris) 
 
May 30, 2013   NCSP Technical Program Review in DC 
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Actions Due Teleconferences Meetings Misc Activities 
 
June 7, 2013 Task Managers Provide Updated Sections of the Five 

Year Plan with Final Approved Tasks and 
Milestones to NCSP Manager 

 
June 8, 2013 NCSP Technical Program Review Award Winners 

Notified 
 
June 14, 2013 NCSP Award Attendees to Winter ANS Meeting Submit 

Abstracts 
 
June 16-20, 2013 2013 Summer ANS Meeting (Atlanta) 
 
July 21, 2013    NCSP Manager Publishes First Draft of Five 

Year Plan 
 

July 24, 2013   3rd Quarter FY 2013 Quarterly Progress 
Reports due to NCSP Manager 
 

July 30 –July 31, 2013 Joint Meeting of Task Managers with NCSP 
Manager in DC to Finalize FY 2014 Budget 
Execution Plan. FY 2013 3rd Quarter QPR 
discussion (1.5 days) 

 
July 31-August 1, 2013 CSSG meeting in DC (1.5 days) 

 
August 23, 2013  Final Comments on the Five Year Plan 

due to NCSP Manager 
 

October 4, 2013    Approved Five Year Execution Plan for FY 
2014-2018 Issued 
 

November 10-14 (TBD), 2013 2013 Winter ANS Session (DC):  Recent Nuclear 
Criticality Safety Program Technical 
Accomplishments 
 

November 10-14, (TBD), 2013 NCSP Staff meeting with NCSP Manager at  
ANS Meeting (DC) 
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Nuclear Criticality Safety Program (NCSP) 
Hands-On Training & Education  
Course Dates 

Special 1-day Course for 
NFO Leaders 

  

 
Nov 6, 2013 at NCERC 
 

  

 
 
Two-week Criticality Safety 
Practitioner Course 

  

 
Dec 2 - 6, 2013 / LANL 

 
Dec 8 - 13, 2013 / NCERC 

 
Dec 8 - 13, 2013 / Sandia 

Mar 31 - Apr 4, 2014 / LANL 
 

Apr 7 - 11, 2014 / NCERC Apr 7 - 11, 2014 / Sandia 

 
 

  

One-week Manager's Course  
(criticality safety program 
supervisors and managers, fissile 
material operations 
managers/handlers) 

  

 
Sep 9 - 13, 2013 / Sandia 

  

Feb 3 - 7, 2014 / NCERC   
Feb 24 - 28, 2014 / Sandia   
   

 


